Tasks Name	Start Build	Finish Build	% Build	Names	Start Testing	Finish Testing	% Testing	Names	Notes
Customer Page	20/8	30/8	100%	Phan Phương Bình	30/8	30/8	100%	Phan Quang Minh Long	
Admin Page	20/8	30/8	100%	Phan Quang Minh Long	30/8	30/8	100%	Phan Phương Bình	